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ADMINISTRATIVE AMENDMENT NO. 1

TO THE

COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
SAINT GEORGE, ALASKA

PROJECT NO. AN 06-GH4

To update the record of this project, ANTHC identifies revised terms and conditions within this

Administrative Amendment.

APPROVED BY: ?//Z ¢/ ﬁé

[ DatE/

Matthew Dixon (
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
SAINT GEORGE, ALASKA

PROJECT NO. AN 06-GH4

DATE OF AGREEMENT:
July 2008
A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Southcentral Foundation = SCF

Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA

Denali Commission = Commission
Rural Anchorage Service Unit = RASU

On Nov. 8, 2006, ANTHC and SCF executed a CPA authorized by the Denali Commission
to purchase and install telepharmacy equipment in the existing health clinic located in Saint
George, Alaska.
The project was originally funded with $28,382 of Commission funds, via Denali
Commission Denali Commission Financial Assistance Award Project No. 220-06, dated
July 2006.

B. RECOMMENDED CHANGES

B 1. Changes in Funding

The previous project document provided funding as shown in the following table(s):

PROJECT NO. AN 06-GH4 CPA

Contributor Fiscal Year Description Amount
Commission (Federal) 2006 N/A $28.382
Rasmuson N/A N/A $13,387
RASU N/A N/A $13.388
TOTAL PROJECT FUNDING $55,157

The project was completed under budget. This administrative amendment de-obligates the
$1,607 of ANTHC support services charges from the Commission’s FY06 contribution.
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PROJECT NO. AN 06-GH4 JULY 2008
REVISED FUNDING TABLE
Contributor Fiscal Year Description Amount
Commission (Federal) 2006 N/A $26.775
Rasmuson N/A N/A $13.387
RASU N/A N/A $13.388
TOTAL PROJECT FUNDING $53,550
B 2. Revised Cost Estimate Table
Job Scope > 2 Unit Total Funding Sgurce
Type of Work § | 5 Cost Cost Denal
FYQ06
Purchase and install
telepharmacy .
M-CL |equipment 1 LS $26,775 $26,775 $26,775
Total Award| $26,775 $26,775

This document constitutes Administrative Amendment No. 1 to purchase and install
telepharmacy equipment in the existing health clinic in Saint George, Alaska. All other sections
of the original CPA remain in effect as agreed upon and executed.



